
Newmark/Muscoy Team Conference Call Notes 
21 March 2005 (2:00 P.M.) 

 
Conference Call Members Present for Call: 
    

 Dwayne Deutscher/URS  Kim Hoang/EPA 
 Dennis Bane/URS  Jackie Lane/EPA 
 Matt Dwyer/URS  Francisco Arcaute/EPA 
 Adam Harvey/URS  Sunny Nelson / EPA 
 Connie Biedel/URS  Stacey Aldstadt/SBMWD 
 Kit Veldman/URS  Bill Bryden/SBMWD 

   Russell Smith/SBMWD 
 Tom Perina/CH2M Hill  Mark Eisen/SBMWD 
 Bob Kemmerle/E2  Terry Tonn/SBMWD 

   Mike Lowe/SBMWD 
   Lana Kennerly/SBMWD 

Construction  [Matt Dwyer] 

� The aboveground electrical and SCADA will be completed this week. The new asphalt was 
placed in the existing City Treatment Plant area. 

� Everything is completed with jack and bore. 

Well Construction  [Bill Bryden/Terry Tonn] 

� Continuing work on the façade homes. Bill will coordinate with Tom B. and Stacey to set up 
a house for tour in time for the Dedication. 

� Continuing to have bacteriological problems with EPA 112. 
� 112 is 99% complete; 111 nearly complete, still waiting on shrubbery and grass; 110 is the 

least developed; 109 has the posts in for the wrought iron and then will landscape. 

General 

� When Dennis gets a quote on the probes, he will divide it up per his discussion with Bernie, 
and send it to the budget managers and copy to Bill Bryden. 

� SBMWD requested 0-60 psig gauges on the carbon vessels.  During installation, SBMWD 
requested the carbon fill gauges remain as 0-160 psig and not be changed to 0-60 psig.  Thus, 
there are 24 0-60 gauges on hand that could be turned over to the city as spares.  Kim 
requested a letter from Bill requesting the gauges if so desired.  Bill will discuss with Mike 
then with Kim on Friday. 

� Dwayne working on getting an answer for Bill regarding the chlorine/pH, temperature probe 
for Encanto Park. 

� April 5, 9:00 A.M., is scheduled for the next technical meeting in San Bernardino. 

Community 

� None. 

Next Conference Call 

Monday, 28 March 2005; Call in #: 202-275-0170; Participant Code: 7860 (#). 

The minutes of this meeting represent the writer’s understanding of the events as discussed. Should an 
attendee’s understanding differ, please contact Dwayne Deutscher at 916-679-2051, or 
dwayne_deutscher@urscorp.com. The minutes contained herein will stand if not corrected within ten (10) 
days of this writing. 
 


